MYSTY Progress Report – May 17 to Jul 17
BG Georgigasse 
This report details all the activities which you are involved in over the whole life of the project. At the end of each quarter you should add a paragraph or two (maximum of 200 words) of your progress against each relevant activity, including any problems or issues you have encountered:
	Activity
	Description of activity
	Partners responsible
	Timeframe

	A
	Project Management and Implementation - planning; finances; partner coordination and communication; information, and promotion
	UK with input from all partners
	All months

	Enter text here



	O1
	MYSTY Curriculum Integration Methodologies - Led by BARO (HU)

	O1-A1
	Detailed assessment of current cultural awareness activities in each school
	All partners
	Nov 16

	Not applicable



	O1-A2
	Detailed assessment of national curriculum on cultural awareness
	All partners
	Nov 16

	Not applicable



	O1-A3
	Develop approaches on how to embed digital storytelling to enhance cultural activities
	All partners
	Dec 16-Mar 17 / Mar-Apr 18

	Not yet due


	O1-A4
	Deliver and capture media training to 16 teachers in partner schools and to non-school partners
	All partners
	May 17

	Enter text here


	O1-A5
	Translate learning materials into all languages of the consortium
	GRAZ / CSC / RFP
	Jun 17

	Not applicable



	O1-A6
	Upload learning materials to MYSTY Digital Storytelling Toolbox website
	UOG
	Jun 17

	Not applicable



	O1-A7
	Develop research paper arguing permanence (in the form of family food, festival) is what offers security in the face of transience
	All Partners
	Apr-Oct 18

	Not yet due



	O2
	MYSTY Pupil Guide for Digital Storytelling - led by GRAZ (AT)

	O2-A1
	Develop pupil briefings
	All partners
	May-Jun 17

	The students have written several versions of user guides for digital storytelling. We have forwarded these to Graz university, where they have been used to compile a final version to be used in the future.


	O2-A2
	Teachers give school pupil briefings on process
	RFP / SEDS / GIBS / RM / BARO
	Sep 17

	Not yet due



	O2-A3
	Audit the range of digital tools for media collection (partners and pupils)
	All partners
	Jun-Sep 17

	We have tried out several digital tools and our students have evaluated them in their user guides.


	O2-A4
	Oversee pupils creation of user guide content
	SEDS / GIBS / RM / BARO
	Oct 17

	Not yet due


	O2-A5
	Selection & editing of user guide content and translate to English
	All partners
	Nov-Dec 17

	Not yet due


	O2-A6
	Compile user guide
	UOG
	Dec 17

	Not applicable



	02-A7
	Translate user guide into all languages of the consortium
	GRAZ / CSC / RFP
	Dec 17-Jan 18

	Not applicable



	02-A8
	Upload user guide to MYSTY Digital Storytelling Toolbox website
	UOG / CSC
	May-Jun 18

	Not applicable




	O3
	MYSTY Themed Digital Stories Collection - led by UOG (UK)

	O3-A1
	Develop pupil briefings (based on experience of UOG's My Jewish Story project)
	UOG / GRAZ / CSC
	May-Jun 17

	Not applicable



	O3-A2
	Teachers give school pupil briefings on process
	SEDS / GIBS / RM / BARO
	Jun 17

	This has actually been done much earlier since our students have presented their digital stories at our Graz meeting.


	O3-A3
	Oversee pupils collection of over 60 stories on family, food, festivals
	SEDS / GIBS / RM / BARO
	Oct-Dec 17

	Not yet due



	O3-A4
	Oversee selection and editing of stories for the collection (using O2 Guide)
	All partners
	Jan 18

	Not yet due



	O3-A5
	Non-school partners collect and produce their own digital story (12 in total)
	UOG / GRAZ / CSC / RFP
	Nov 17-Jan 18

	Not applicable



	O3-A6
	Post-production to ensure technical compatibility of media files
	UOG
	Jan-Mar 18

	Not applicable



	O3-A7
	Translate and subtitle all digital stories to English, and a selection into every language
	UOG / GRAZ / CSC / RFP
	Apr-May 18

	Not applicable



	O3-A8
	Upload digital stories to MYSTY Digital Storytelling Toolbox website
	All partners
	May-Jun 18

	Not yet due




	E
	Multiplier Events

	E3
	Storytelling Workshops (one for school staff and one for HE Education/community staff) in Austria
	GIBS
	May 18 

	Not yet due




	Dissemination Activity - led by CSC (IT)

	Including websites, conferences, papers, press releases, internal/external meetings, social media, etc

	All partners
	All months 

	GIBS is not allowed to accept any money from this project. We will, therefore, not organize any multiplication events in our school.  The project results will, however, be presented in Elisabeth Pölzleitner`s teacher training courses at Graz University and at the University College of Teacher Education Styria.
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